D		Task	Task Name			Actual Duration	Start	Finish	%	2020											
	0	Mode							Complete	Sun 2	Mon 3	Tue 4	Wed 5	Thu 6	Fri 7	Sat 8	Sun 9	Mon 10	Tue 11	Wed 12	
1		*	Project S	tart		0 days	Mon 2/3/20	Mon 2/3/20	0%			♦ 2/3		,							
2		*	SPRING B	BREAK		0 days	Mon 3/9/20	Fri 3/13/20	0%												
3	✓	*	Project K	ickoff Mtg		1 day	Thu 2/6/20	Thu 2/6/20	100%					***************************************	Mari	o,Jose,R	ick				
4	✓	*	Setup Git	:Hub Repository		1 day	Fri 2/7/20	Fri 2/7/20	100%						***************************************	Rick					
5	*	*	Documer	nt Requirements		12 days	Mon 2/10/20	Mon 3/2/20	75%										***********	************	
6	✓	*	Define Te	eam Model		1 day	Mon 2/17/20	Mon 2/17/20	100%												
7		*	Select Ar	citecture Design		0 days			0%												
8		*	Design GUI			0 days			0%												
9						1.08 days	Fri 2/7/20	Fri 4/24/20	2%												
10	*	*	Use Cases Diagrams			2.5 days	Mon 2/24/20	Fri 2/28/20	50%												
11		-5	UML Diagrams			0 days	Mon 3/2/20	Thu 3/19/20	0%												
12		*	Archiecture Diagrams			0 days			0%												
13		-5	Clas	s Diagrams		0 days	Mon 3/2/20	Wed 3/11/20	0%												
14		*	E	ntity Class Diagrams		0 days	Mon 3/2/20	Wed 3/4/20	0%												
15		*	Bondary Class Diagrams		ms	0 days	Thu 3/5/20	Wed 3/11/20	0%												
16		*	С	ontrol Class Diagram	าร	0 days	Thu 3/5/20	Wed 3/11/20	0%												
17		*	Sequence Diagrams			0 days	Thu 3/12/20	Mon 3/16/20	0%												
18		*	Collaboration Diagrams			0 days	Tue 3/17/20	Thu 3/19/20	0%												
19		*	Other Diagrams			0 days			0%												
20		*	CRC Cards			0 days	Thu 3/12/20	Fri 3/20/20	0%												
21		*	Test Cases			0 days	Wed 3/18/20	Fri 3/20/20	0%												
22	*	*	SPMP			0 days	Mon 2/10/20	Fri 4/24/20	0%												8
23		*	Versio	n Control Document	ation	0.25 days	Fri 2/7/20	Fri 4/24/20	0%							200000000000000000000000000000000000000	200000000000000000000000000000000000000				Š
24		*	Project Report		0 days	Fri 3/20/20	Fri 3/20/20	0%													
25		*?	Data S	torage Files		0 days			0%												
				Task			Inactive Task		Mai	nual Summa	ary Rollup	o		Extern	al Milesto	one	\$				
		.	. 51	Split			Inactive Milestone	♦	Mai	nual Summa	ary			1 Deadli	ine		Ļ				
Project: Team Project Plan Date: Tue 2/25/20		Milestone	♦		Inactive Summary		Star	t-only		Е		Progre	ess								
		Summary			Manual Task			sh-only		3		_	al Progres	SS '							
				Project Summary			Duration-only			ernal Tasks					J						
				1																	

ID	Task	Task Name	Actual	Start	Finish	%	2020											
•	Mode		Duration			Complete	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Tł
0							2	3	4	5	6	7	8	9	10	11	12	1
26	-5	Glossary	0 days	Fri 4/24/20	Fri 4/24/20	0%												
27	*	Source Code	0.1 days	Fri 2/7/20		10%						Jose						
28	*?	Other	0 days			0%												
29	*	Upload Project Artifacts	0 days	Mon 4/27/20	Mon 4/27/20	0%												
30	*	Project Due	0 days	Sun 4/26/20	Sun 4/26/20	0%												
31	*	Project Presentation	0 days	Mon 4/27/20	Mon 4/27/20	0%												
32	*		0 days			0%												













